

PROCUREMENT PLAN

Published July, 2026 (intended to be updated quarterly)



Army Systems

Title - what is intended for procurement	Planned publication	Planned delivery
Heavy Trailers	2026, Q4	2028 and onward
Loose Load Carriers	2026, Q3	2027 and onward
Illuminating Cartridge 9	2026, Q3	2027
Smoke Tracing Cartridge 3	2026, Q3	2027
IR - Illuminating Cartridge	2026, Q3	2027
Signal Pointer	2026, Q3	2027
Replenishment of demolition explosives	2026, Q2	2027, Q4 and onward
Weather Sounding System		
Blasting Time Fuse	2026, Q3	2027, Q2
Dynamic Purchasing System for Target Games		
Ceremonial Blank Rounds	2026, Q3	2027 and onward
Dummy Pallets	2026, Q3	2027 and onward
Unarmored Tracked Vehicle	2026, Q3 - Step 2	2027, Q4 and onward

Air and Space Systems

Title - what is intended for procurement	Planned publication	Planned delivery
Hydraulic Power Unit for UH-60M	2026, Q4	
De-Icing Vehicle	2026, Q4	
Fuel Transport Unit	2026, Q4	Q3, 2027 and onward
Framework Agreement for Emergency Equipment	2026, Q4	

Air and Space Systems / Test and Evaluation

Title - what is intended for procurement	Planned publication	Planned delivery
IR-Tracking Flare	2026, Q2	TBD
Engine Maintenance Agreement	2027, Q1/Q2	2027 and onwards
Maintenance Agreement for Learjet 35/60	2027, Q1/Q2	2027 and onwards

Logistics

Title - what is intended for procurement	Planned publication	Planned delivery
Tent Stoves	2026, Q2	2028 and onwards
Chlorine Tester	2026, Q4	2027, Q3
Lightweight Field Cooking System	2026, Q3	2027 and onwards
Surveillance Monitor	2026, Q4	
Framework Agreement for Hearing Protection	2026, Q2	2026 and onwards
M90 Field Uniform	2026, Q3-Q4	
Knitwear	2026, Q2-Q3	
Winter Combat Boots	2026, Q3-Q4	2027 and onwards
Steel Rods	2026, Q3-Q4	
Bedding Equipment	2026, Q3-Q4	
Flame-Resistant Gloves	2026, Q3-Q4	
Insulated Thumb Mittens	2026, Q3-Q4	
Framework Agreement for Instrument Calibration	2027	2028 and onwards
Framework Agreement for Climate and Heating Units	2026, Q3	
Medium-Sized Water Purification Unit	2027, Q1	2028, Q2
Shower Trailers	2027, Q4	
Water Tanks (264L and 1000L)	2026, Q4	2027 and onwards
Framework Agreement for teamcenter, Development and Maintenance	2026, Q3	2027, Q1

Naval Systems

Title - what is intended for procurement	Planned publication	Planned delivery
Life Jackets	2027, Q1/Q2	
RFI - Maritime Leadership and Decision System (MarLD)	2026, Q2/Q3	
Escape Hoods	2026, Q3	
Breathing Apparatus, Gas Detectors and PPV Fans	2026, Q2/Q3	
Militarized Support Vessel	2026	
Material Maintenance and Technical System Support for Gas Supply Systems	2026, Q2	
Material Maintenance and Technical System Support for Hyperbaric Chamber Systems	2026, Q2	
Interior Fittings for Mine Clearance Diving Containers	2026, Q3/Q4	
Spare Parts for Gas Turbines	2026, Q3	
Framework Agreement for Maintenance and Technical System Support for Vessels along the Northern Sweden Coastal Area	2026, Q2	2026, Q4 and onwards

Indirect Goods and Services

Title - what is intended for procurement	Planned publication	Planned delivery
Recruitment Second Opinion	2026, Q2	
Executive Recruitment and Executive Search	2026, Q2	
Recruitment System	2026, Q2	
Framework Agreement for Usability and Human Factors Integration (HFI)	2026, Q3	2026 and onwards
Framework Agreement for Integrated Logistics Support (ILS) Consultancy Services	2026, Q3	
Garrison Facilities 3.0	2026, Q3	
Occupational Health Services	2026, Q4	
Audit and Advisory Services	2026, Q4	
Consultancy Services for Command and Control Materiel and Command Posts	2027, Q1	
Teamcenter, Development and Maintenance	2027, Q1	
Handheld Fire Extinguishers	2027, Q1	
Communication Services	2027, Q1	
Market Research	2027, Q1	
Negotiation Techniques	2027, Q1	
Consultancy Services for Air and Space Materiel	2027, Q2	
Naval Platforms	2027, Q4	
Framework Agreement for Product Life Cycle Support (PLCS) Implementation	2027, Q4	
Product Lifecycle Management (PLM) System Development and Maintenance	2027, Q4	
Command and Control (C2) Systems	2028, Q2	
Framework Agreement for Environmental and Sustainability Consultancy Services	2027, Q3	