

PROCUREMENT PLAN

Published October 2026 (intended for quarterly updates)



Army Systems

Title	Planned publication	Planned delivery
Heavy Trailers	2026, Q4	2028 and onward
Loose Cargo Carriers	2026, Q3	2027 and onward
Illumination Cartridge 9	2026, Q3	2027
Smoke Tracer Cartridge 3	2026, Q3	2027
IR Pointer	2026, Q3	2027
Signal Pointer	2026, Q3	2027
Replenishment of Demolition Explosives	2026, Q2	2027, Q4 and onward
Weather Sounding System		
Blasting Time Fuse	2026, Q3	2027, Q2
Dynamic Purchasing System for Target Practice Systems		
Salute Ammunition	2026, Q3	2027 and onward
Dummy Pallets	2026, Q4	2027 and onward
All-Terrain-Vehicle (ATV) 4x4		
Unarmored Tracked Vehicle	2026, Q3 - Phase 2	2027, Q4 and onward

Air and Space Systems

Title	Planned publication	Planned delivery
UH-60M Hydraulic Power Unit (HPU)	2026, Q4	
De-Icing Vehicle	2026, Q4	
Fuel Transport Convoy	2026, Q4	2027, Q3 and onward
Framework Agreement for Emergency Equipment	2026, Q4	
Backhoe Loader	2026, Q4	
Oil-Resistant Aprons	2026, Q4	TBD

Air and Space Systems / Test and Evaluation

Title	Planned publication	Planned delivery
Engine Maintenance Contract	2027, Q1/Q2	2027 and onward
Learjet 35/60 Maintenance Contract	2027, Q1/Q2	2027 and onward

Logistics

Title	Planned publication	Planned delivery
Tent stoves	2026, Q2	2028 and onward
Chlorine Meters	2026, Q4	2027, Q3
Field Catering System	2026, Q3	2027 and onward
Framework Agreement for Blood Collection Services	2027, Q1	
Framework Agreement for Stretchers	2027	
Framework Agreement for Work Environment Equipment	2027	
Framework Agreement for Casualty Marking Kits and Training Material	2026, Q4	
Framework Agreement for Trauma Equipment	2026, Q4	
Framework Agreement for Surveillance Monitors	2026, Q4	
Framework Agreement for Hearing Protection	2026, Q4	2026 and onward
M90 Field Uniform	2026, Q4	
Knitwear	2027, Q1-Q2	
Ski Poles	2027, Q2-Q3	
Bedding Equipment	2026, Q4	
Safety Glasses	2026 Q4-2027 Q1	
Framework Agreement for Instrument Calibration	2027	2028 and onward
Framework Agreement for Climate and Heating Units	2026, Q3	
Medium-Sized Water Purification Unit	2027, Q1	2028, Q3
Shower Trailers	2027, Q4	
Framework Agreement for Teamcenter, Development and Maintenance	2026, Q3-Q4	2027, Q1

Naval Systems

Title	Planned publication	Planned delivery
Life Jackets	2027, Q1/Q2	
UV Transport Case System	2027, Q2	
Breathing Apparatus, Gas Detectors, and PPV Fans	2026, Q2/Q3	
Militarization of Support Vessels	2026	
Material Maintenance and Technical System Support for Gas Supply Systems	2026, Q2	
Material Maintenance and Technical System Support for Hyperbaric Chamber Systems	2026, Q2	
Interior Fittings for Mine Clearance Diving Containers	2026, Q3/Q4	
Spare Parts for Gas Turbines	2026, Q3	
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Training Vessel Altair (Southern Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Surveillance Boat Type 88 (Western Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Small Vessels (Western Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Small Boats (Western Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Small Vessels (Eastern Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Small Boats (Eastern Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Reconnaissance Boat Type <i>Djäv</i> (Southern Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Hovercraft 2000 (Eastern Coast of Sweden)	2027, Q1	Q4 2027 and onward
Framework Agreement for Sustainment, Maintenance, and Technical System Support for Fast Rescue Boats (FRB) (Southern Coast of Sweden)	2027, Q1	Q4 2027 and onward

Indirect Goods and Services

Title	Planned publication	Planned delivery
Recruitment Second Opinion	2026, Q4	
Executive Recruitment and Executive Search	2026, Q4	
Recruitment System	2026, Q4	
Occupational Health Services	2026, Q4	
Audit and Advisory Services	2026, Q4	
Maritime Underwater Projects	2027, Q1	
Consulting Services, Command & Control Systems and Command Centers	2027, Q1	
Teamcenter, Development and Maintenance	2027, Q2	
Portable Fire Extinguishers	2027, Q1	
Communication Services	2027, Q1	
Market Research Services	2027, Q1	
Negotiation Skills Training	2027, Q1	
Consulting Services, Aeronautical and Space Material Domain	2027, Q2	
Naval Platforms	2027, Q4	
Framework Agreement for PLCS Implementation	2027, Q4	
PLM System Development and Maintenance	2027, Q4	
Command & Control (C2) Systems	2028, Q2	
Framework Agreement for Environmental and Sustainability Consulting Services	2027, Q3	
Travel Agency	2027, Q1	Q4 2027 and onward